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ECHNOCILOGY

Summary Report

Purpose of this document

The purpose of this Innovative Technology Summary Report is to describe the In Situ
Underwater Gamma Spectroscopy System, which identifies and quantifies radiological
characteristics of objects underwater. Determining the nature and extent of radiological
contamination is essential for safely and effectively decontaminating and decommissioning
nuclear facilities.

The In Situ Underwater Gamma Spectroscopy System provides near real-time dose rate and
isotopic details to guide decisions about handling and disposing of radioactive objects stored in
spent nuclear fuel pools. Engineers demonstrated the efficacy of this system at the Idaho
National Engineering and Environmental Laboratory as part of a Department of Energy
Large-Scale Demonstration and Deployment Project.

Innovative Technology Summary Reports describe waste cleanup technologies developed and
tested using funds from the Department of Energy’s Office of Science and Technology. The
reports compare baseline and competing technologies, considering readiness, performance,
regulatory acceptance, commercial availability, and cost. The reports are available online at
http://ost.em.doe.gov (under “Publications”).
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SECTION 1
SUMMARY

Technology Summary

The United States Department of Energy (DOE) continually seeks safer and more cost-effective
technologies for use in decontaminating and decommissioning nuclear facilities. To this end, the
Deactivation and Decommissioning Focus Area of DOE's Office of Science and Technology (OST) sponsors
a “Large-Scale Demonstration and Deployment Project” to test new technologies. In addition, developers
and vendors showcase new products designed to decrease health and safety risks to personnel and the
environment, increase productivity, and lower costs.

Decontamination and decommissioning (D&D) projects at the Idaho National Engineering and Environmental
Laboratory (INEEL) must identify and quantify radiological contamination, specifying radioisotopes and
concentrations contained in waste objects. As part of this characterization, the In Situ Underwater Gamma
Spectroscopy (ISUGS) System identifies and quantifies radioactivity of objects stored or located underwater.
The ISUGS System is based on the In Situ Object Counting System (ISOCS) (see Figure 1), which is
placed in a watertight vessel. Objects to be characterized are brought to the unit while shielded by the
water.

As a modified ISOCS, the ISUGS System includes a submersible unit (see Figure 2) and various
modifications to correct the efficiency calculations for underwater applications. Using the same
instrumentation and computer software as the ISOCS, the ISUGS System provides dose rate and isotopic
details for making regulatory decisions (e.g., determining disposal or decontamination alternatives) about
radioactive objects stored in spent nuclear fuel pools or canals. The ISUGS System provides the near real-
time information essential for D&D activities, while reducing work force exposure to radiation.

Figure 1. The ISOCS including germanium detector. The detector is placed inside
the submersible unit as shown in Figure 3.



Figure 2. The submersible unit.

The ISUGS System has been mathematically calibrated using a Monte Carlo process to perform efficiency
calculations for a wide variety of shapes, sizes, densities, and distances between the detector and area of
interest.

This demonstration was designed to determine if the ISUGS System could be used for underwater
radiological characterization to meet the INEEL's Radioactive Waste Management Complex waste
acceptance criteria by replacing the current baseline technology. The baseline technology involves
deploying a radiation detector on a “extendable pole” to measure levels of radioactivity and then collecting
samples to identify specific radioisotopes. All waste streams must be properly characterized before
disposal. Historically, samples have been collected from this facility and a scaling factor (Tyger 1999—see
full reference in Appendix A) has been developed for the specific alpha- and beta-emitting radionuclides.
These scaling factors were based on the cobalt-60 and cesium-137 concentrations. A portion of the
samples collected and analyzed during this demonstration were used to confirm the scaling factors for the
alpha- and beta-emitting radionuclides associated with objects found in the INEEL's Materials Test Reactor
canal. This demonstration also provides information necessary to compare reductions in cost, worker
exposure, turn-around times for analytical results, and time required for decision making by the D&D
program.

Figure 3. The submersible housing unit with the germanium detector placed inside.



The benefits of using the ISUGS System include:
Cost reductions for object characterizations — reduction in labor hours and sampling.

Increased data accuracy and quality — includes isotopic results, compared with the baseline of gross
beta/gamma levels with separate sampling required for isotopic analysis of the material.

Accelerated D&D schedule — shorter characterization times and reduced need for sampling of the
contents of objects in the canal.

In situ near real-time radiological measurements.

Reduced exposure of personnel to radiation — unit is operated underwater, reducing exposure. Reduced
sampling also has the effect of reducing exposure of personnel to radiation.

No secondary waste stream created.

Baseline Technology

Currently, the radiological characterization process involves the use of a radiation detector on a “extendable
pole” to locate and quantify radiation levels near objects in the canal. Samples are collected from the
objects to identify and quantify radionuclides. During sampling, a potential for increased worker exposure
exists. The sample collection process requires additional safety precautions to shield the sample and
prevent the spread of contamination during removal and transport to the laboratory for analysis. Analytical
results can take up to three months, delaying decision making and dispositioning of objects being
characterized. This process is tedious and time consuming and creates a secondary waste stream.

New Innovative Technology

The innovative technology is based on the ISOCS and uses the same instrumentation and computer
software by Canberra. It includes the submersible unit and modifications to correct the efficiency
calculations for underwater applications.

Depending on the levels of radioactivity in the canal, the count time for the individual scans (measurements)
will vary from 90 to 300 seconds. This technology can operate in a relatively high radiation field (dose rates
ranging from 0.050 to > 1,000 R/hour).

This demonstration was also used to evaluate the scaling factor developed for other objects at the Materials
Test Reactor. The scaling factor may be useful for other radiological characterization processes involving
pools or canals.

Canberra developed this technology for Framatome Inc., which is the service provider.

Demonstration Summary

The ISUGS System was demonstrated at the Materials Test Reactor canal in May 2000 to provide
underwater radiological characterization of various objects located inside the canal. The submersible unit
was considered to be contaminated; therefore, it was shipped as a hazardous item to the INEEL.
Radiological control technicians surveyed the unit at a warehouse located at the INEEL’s Central Facilities
Area. A certified shipper transported the submersible unit to the Materials Test Reactor, where it was set
up by Framatome employees with the assistance of INEEL personnel. The submersible unit, along with the
detector and collimators, weighs approximately 500 pounds. Lifting the unit required the assistance of
certified hoisting and rigging personnel, who carefully lowered the unit into the canal. For safety reasons,
procedures prohibited supporting the unit directly over any fuel racks. The system was attached to the
canal wall with a support bracket shown in Figure 4.



Figure 4. Submersible unit with the wall bracket.

The ISUGS System was lowered into the canal in an area where no fuel rods or other radiological material is
located. An extendable pole was used to connect a rope around the object to be scanned, which was then
moved into position in front of the ISUGS System. A scan was collected from this area to measure
background radiation levels. Different collimators can be applied to the detector as necessary. Once the
size of the collimator had been established, objects were transported underwater to the unit for scanning.
Scan times typically ranged from 90 to 300 seconds.

Samples were also collected from various objects inside the canal to support baseline technology
assessment. These samples were analyzed onsite. From these analytical results, a scaling factor was
applied to calculate the alpha- and beta-emitting radionuclides. This method is already approved for the
Materials Test Reactor. In addition, program personnel were able to validate their scaling factor calculations
by using these samples for specific alpha and beta analyses. This part of the project was also conducted
during May 2000.

Key Points

The key points of this demonstration are summarized below. Detailed descriptions and explanations of
these results are found in Section 3 of this report.

Cost reductions in sampling and labor hours

Increased data accuracy and quality

In situ near real-time radiological measurements

Reduced exposure of personnel to radiation

No secondary waste stream.



Contacts

Technical

Technical Information on the ISUGS System —

Service Provider:

Framatome Technologies, Inc.

3315 Old Forest Road, P.O. Box 10935
Lynchburg, VA 24506-0935

Point of Contact: Matthew Hernandez
Phone: (804) 832-2408

Canberra Industries (ISOCS)

800 Research Parkway

Meriden, CT 06450

Point of contact: Carlton Green, (208) 788-8925 cgreen@canberra.com

Technology Demonstration

Harry Heidkamp, D&D project manager, INEEL, (208) 526-2891, Heidha@inel.gov
Vince Daniel, test engineer, INEEL, (208) 526-2299, ved@inel.gov
Management

Steve Bossart, project manager, DOE National Energy Technology Laboratory, (304) 285-4643,
steven.bossart@netl.doe.gov

Chelsea Hubbard, DOE Idaho Operations Office, (208) 526-0645, Hubbarcd@inel.gov

Dick Meservey, INEEL Large-Scale Demonstration and Deployment Project Manager, INEEL,
(208) 526-1834, rhm@inel.gov

Cost Analysis

Wendell Greenwald, U.S. Army Corps of Engineers, (509) 527-7587, wendell.l.greenwald@usace.army.mil

Web Site
INEEL Large-Scale Demonstration and Deployment Project Web address: http://id.inel.gov/Isddp

Licensing

No license was required. The ISOCS and ISUGS System underwater equipment used for this
demonstration was provided as a service by Framatome, Inc.

Permitting

No permitting activities were required, although the ISUGS System was radioactively contaminated and
shipped in accordance with Department of Transportation Hazardous Material Shipping and Packaging
requirements.

Other

All published Innovative Technology Summary Reports are available on the OST Web site at
http://ost.em.doe.gov under “Publications.” The Technology Management System, also available through
the OST Web site, provides information about OST programs, technologies, and problems. The OST
reference number for the ISOCS is 2990.



SECTION 2
TECHNOLOGY DESCRIPTION

Overall Process Definition

Demonstration Goals and Objectives

The overall purpose of this demonstration was to assess the benefits that may be derived from using the
ISUGS System for meeting waste acceptance criteria. The ISUGS System was compared with the baseline
technology. The primary goal of the demonstration was to collect valid characterization data to make a
legitimate comparison between the ISUGS technology and the baseline technology in the areas of:

Cost
Productivity
Ease of use

Limitations and benefits.

Description of the Technology

The innovative technology is based on the ISOCS. The ISOCS was demonstrated for free release of
facilities in the INEEL LSDDP. What is unique about this technology is that the ISOCS is placed in a
watertight vessel and objects to be characterized are brought to the unit while shielded by the water. The
ISOCS has been evaluated and verified independently as a significant characterization improvement
technology (“Chicago Pile 5 [CP-5] Research Reactor Large-Scale Demonstration Project, Argonne National
Laboratory-East,” February 1998). The ISUGS System uses the same instrumentation and computer
software by Canberra. The system is thus a modified ISOCS and includes the submersible unit (30" in
length and 11" in diameter) and extra parameters to correct the efficiency calculations for underwater
applications.

Depending on the levels of radioactivity in the canal, the count time for the individual scans (measurements)
will vary from 90 to 300 seconds. This technology can operate in a relatively high radiation field (dose rates
ranging from 0.050 to > 1,000 R/hour).

The ISUGS System has been designed with the following components:

= Canberra GL0515 Low-Energy Germanium Detector, with an energy range of 3 keV - 2 MeV
= Canberra detector electronics, including transistor reset pre-amplifier and high-voltage power supply
= Single-port, multiattitude liquid nitrogen cryostat and remote detector chamber

=  Custom submersible housing with electronics/vent umbilical, and 10 externally mounted interchangeable
shielded collimators

= Canberra InSpectora Multi-Channel Analyzer
= A 366-MHz Dell Inspiron 3500 notebook computer
= A 500-MHz Dell Optiplex GX1p desktop computer
= Canberra software programs:
- Genie 2000 Gamma Acquisition and Analysis
- Genie 2000 Detector Quality Assurance
- Genie 2000 Interactive Peak Fit
- PROcount 2000 Counting Procedures
- 1SOCs



= Wall-mounted, detector support bracket with:

- Adjustable X-Y slides

- Dual-elevation wire rope rigging attachments

- Detector housing strongback with distance measurement device

= Underwater video system with pan, tilt, zoom, and lighting capabilities.

System Operation

Table 1 summarizes the operational parameters and conditions of the ISUGS System demonstration.

Table 1. Operational parameters and conditions of the ISUGS System demonstration.

Working Conditions

Work area location

Test Reactor Area — Materials Test Reactor canal (Test Reactor
Area-603)

Work area access

Access controlled by D&D project through use of fencing and posting

Work area description

In order to gain access to Materials Test Reactor, the facility
manager was notified.

The canal of the Materials Test Reactor is a radiologically controlled
area, requiring personal protective equipment (PPE) and radiological
control technician oversight.

Work area hazards

Tripping

Heavy equipment operations

Temperature extremes

Radiologically Controlled Area requiring PPE and radiological control
technician oversight.

Equipment configuration

The ISUGS System was transported to the work site by a certified
hazardous material driver and moved to the work area by the test
engineer and radiation control technician, after receipt inspection at the
Central Facilities Area.

Labor, Support Personnel, Specialized Skills, Training

Work crew

Minimum work crew:
1 field (Test Reactor Area) operator
Framatome operator
1 radiological control technician

Additional support personnel

1 data collector
1 test engineer
1 health and safety observer (periodic)

Specialized skills/training

Framatome representatives are trained in the operation of the ISUGS
System
Occupational Safety and Health Administration

Waste Management

Primary waste generated

No primary wastes were generated.

Secondary waste generated

No secondary wastes were generated by operation of the ISUGS System.
The only secondary wastes were used PPE, disposed in accordance with
INEEL procedures.

Waste containment and
disposal

No wastes were generated by the ISUGS System, so no containment
was necessary. Baseline sampling required shielding and containment
when removed from the canal.

Equipment Specifications and Operational Parameters

Technology design purpose

To identify radioactive components in waste objects being sent to the
Radioactive Waste Management Complex. Satisfy waste acceptance
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Working Conditions

criteria of the complex.

Specifications = Canberra GL0515 Low-Energy Germanium Detector, with an energy

range of 3 keV - 2 MeV

= Canberra detector electronics, including transistor reset pre-amplifier
and high-voltage power supply

= Single-port, multiattitude liquid nitrogen cryostat and remote detector
chamber

=  Custom submersible housing with electronics/vent umbilical, and
10 externally mounted interchangeable shielded collimators

= Canberra InSpectord Multi-Channel Analyzer

= A 366-MHz Dell Inspiron 3500 notebook computer

= A 500-MHz Dell Optiplex GX1p desktop computer

= Canberra software programs:
=  Genie 2000 Gamma Acquisition and Analysis
=  Genie 2000 Detector Quality Assurance
= Genie 2000 Interactive Peak Fit
=  PROcount 2000 Counting Procedures
= [SOCS

= Wall-mounted, detector support bracket with:
= Adjustable X-Y slides
= Dual-elevation wire rope rigging attachments
= Detector housing strongback with distance measurement device

=  Underwater video system with pan, tilt, zoom, and lighting
capabilities.

Portability The ISUGS unit is mounted on a bracket on the canal wall and lowered

by the use of an electric hoist into the canal.

Components Used

Work area preparation

Additional radiological instrumentation and PPE as needed for working in
a radiological environment.

PPE

Full PPE required.

Utilities/Energy Requirements

Power, fuel, etc.

No specific utilities/energy requirements for this demonstration. However,
the innovative and baseline technology instrumentation utilized batteries
for operation. Nitrogen purge gas used for the ISOCS.




SECTION 3
PERFORMANCE

Demonstration Plan

Problem Addressed

D&D projects at the INEEL must identify and quantify radiological contamination. As part of the
characterization process, the ISUGS technology is operated underwater and provides dose rate and isotopic
details for making regulatory decisions about objects stored in the reactor canals. The ISUGS system
provides near real-time information essential for D&D activities and also helps reduce exposure of the D&D
work force to radiation.

This demonstration was designed to determine if the ISUGS System can be used for underwater radiological
characterization to meet the Radioactive Waste Management Complex waste acceptance criteria by
replacing the current baseline technology. The baseline technology involves deploying a radiation detector
on a “extendable pole” to measure levels of radioactivity. Samples are collected to identify specific
radioisotopes through laboratory analysis. All waste streams must be properly characterized before
disposal. Historically, samples have been collected from this facility and scaling factors used for quantifying
specific alpha- and beta-emitting radionuclides. Scaling factors are calculations of the decay and generation
of progeny for the various known isotopes. These scaling factors were based on the cobalt-60 and
cesium-137 concentrations. The process of developing scaling factors consists of an analysis of the waste
combined with calculations of the decay and generation of progeny for the various known isotopes. The
calculations result in the ability to measure the radiation level of the waste and apply a normalization factor
to a long list of isotopes and to calculate the curie concentration of each isotope. These scaling factors
may address more than 100 isotopes. This demonstration included samples being collected and analyzed
to compare with data obtained from the ISUGS System. These data provided information necessary to
confirm the scaling factors for the alpha- and beta-emitting radionuclides associated with objects found in
the canal. This demonstration provided information necessary to compare reductions in cost, worker
exposure, turn-around times for analytical results, and time required for decision making by the D&D
program. It was also used to evaluate scaling factors developed for other objects at the Materials Test
Reactor. The scaling factor may be useful for other radiological characterization processes involving pools
or canals.

Demonstration Site Description

The INEEL site occupies 569,135 acres (approximately 890 square miles) in Southeast Idaho. The site
consists of several primary facility areas situated on an expanse of otherwise undeveloped, high-desert
ecosystem. Structures at the INEEL are clustered within the primary facility areas, typically less than a few
square miles in size and separated from each other by miles of undeveloped terrain.

The Test Reactor Area is located in the southwest portion of the INEEL, 4.9 miles northwest of the Central
Facilities Area. The major mission of the Test Reactor Area is to conduct scientific and engineering
experiments for and in behalf of DOE and to support various nuclear and nonnuclear programs. The area
was established in the early 1950s with the development of the Materials Test Reactor or Test Reactor
Area-603. The Materials Test Reactor was shut down in 1970, and the building is now used for offices,
storage, and test areas in support of activities at the INEEL’s Idaho Nuclear Technology and Engineering
Center. The canal of the Materials Test Reactor has been the storage location for a number of radioactively
contaminated objects. These contaminated objects are being characterized to facilitate their removal and
disposal. The Materials Test Reactor is a three-story structure with a three-floor open bay. Walls and floors
are of heavy-duty concrete, with the roof of steel construction. The building is approximately 45,184 square
feet in plan area and has a 30/5-ton bridge crane and a 2-ton bridge crane over the Materials Test Reactor
canal.

Major Objectives of the Demonstration



The major objectives of this demonstration were to evaluate the ISUGS System against the baseline
sampling in the following areas:

Cost effectiveness
Safety
Ease of use

Limitations.

Major Elements of the Demonstration

The intent of this demonstration was to gather information helpful in deciding which technology, i.e., ISUGS
or baseline sampling, would improve or enhance D&D activities. The purpose of this field demonstration was
to assess the effectiveness of the ISUGS System in providing accurate radiological characterization data of
objects stored in the canal at the Materials Test Reactor. By using ISUGS technology, the waste stream
from the Materials Test Reactor was more thoroughly characterized simply by covering an entire object for
gamma characterization and applying a scaling factor for the alpha- and beta-emitting radionuclides. This in
situ technology reduced the amount of samples required for an accurate characterization and reduced the
hazardous waste generated from the sampling process. By reducing the number of samples collected,
worker exposure was also reduced.

The major elements evaluated for this demonstration were:

Survey time
Documentation

Number of workers required
Safety

Cost

Feedback

Advantages/disadvantages.

The ISUGS System demonstration started May 10, 2000, and was completed May 22, 2000. It took place
at the canal of the Materials Test Reactor (Test Reactor Area-603). The ISUGS System was shipped to the
INEEL as radioactive material. It required a radiological control technician at the Central Facilities Area to
inspect the shipment. After this inspection was completed, the ISUGS System was shipped to the Test
Reactor Area by a certified hazardous shipper and driver. Setup of the equipment required both Framatome
and INEEL personnel. The wall bracket was placed in an area above the canal without any radiological
objects below. After the bracket had been appropriately assembled and attached, the submersible unit was
lowered into the canal. This was done using the electric crane that can lift in excess of 500 pounds and
was performed in accordance with the DOE Hoisting and Rigging manual.

After lowering the unit into the canal, the Inspector (the electronic components of this technology) was
placed outside the contaminated area. This helped prevent the majority of the costly components from
becoming contaminated. The canal depth is 18 feet, and the length of the system cord extends 75 feet,
allowing the system to be out of the contamination area. Next, a MTR Operator attaches a extendable pole
loop around a underwater object and move the object over to the ISUGS for scanning.

The ISUGS System was allowed to count for 90 to 300 seconds, depending on the radiation levels
associated with the object being counted.

Currently, the baseline radiological characterization process involves the use of a radiation detector on a
“extendable pole” to locate and identify radiation levels. Samples are collected from objects to identify and
quantify the radionuclides. During the sampling process, a potential for increased worker exposure exists.
The sample collection process requires additional safety precautions to shield the sample and prevent the
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spread of contamination during removal and transport to the laboratory for analyses. Analytical results can
take up to three months, delaying D&D activities associated with the dispositioning of characterized objects.
This process is tedious and time consuming and creates a secondary waste stream.
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Results

The performance of the two technologies is compared in Table 2. The ISUGS technology identified and
characterized the objects submerged in the Materials Test Reactor canal quickly and provided isotopic
information that satisfied the waste acceptance criteria of the Radioactive Waste Management Complex.

Specific advantages of the new innovative technology of ISUGS include:

Cost reductions for object characterizations — reduction in labor hours and sampling.

Accelerated D&D schedule — shorter characterization times and reduced need for sampling objects in
the canal.

In situ near real-time radiological measurements.

Reduced exposure of personnel to radiation — unit is operated underwater, reducing exposure. Reduced
sampling also has the effect of reducing the exposure of personnel to radiation.

No secondary waste stream created.
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Table 2. Performance comparison between the ISUGS System and baseline technology.

Performance Factor

Baseline Surveying and Sampling
Technology

ISUGS Technology

Personnel/equipment/t
ime required to
characterize objects

Personnel:
2 radiological control technicians
| Test Reactor Area operator
Data collector
Test engineer

Equipment:
-1 Portable Nal Detector (Eberline
RO-7)
1 field logbook
Extendable pole
Area radiation monitors
(1 continuous air monitor,
2 radiation area monitors)
Time:
5 minutes average

Personnel:
1 radiological control technician
1 Test Reactor Area operator
Framatome operator
Data collector
Test engineer

Equipment:
1 ISUGS System
1 field logbook

Time:
7.5 minutes average

Time required to
collect and analyze
samples

Personnel:
2 radiological control technicians
1 Test Reactor Area operator
Data collector
Test engineer

Equipment:
Sampling shield/packaging
Laboratory analysis for isotopic
determination
Area radiation monitors

Time:
65 minutes average to take sample
65 days to obtain sample results

Equipment:
None

Time:
None

Time required to
generate report

Personnel:
1 data collector
Test engineer

Equipment:
1 personal computer
1 field logbook

Personnel:
1 test engineer (Framatome)

Equipment:
1 personal computer
1 field logbook
Canberra software

Time: Time:
35 minutes 5 minutes
Total time per 175 minutes 15 minutes

technology

PPE requirements

Clothing adequate for entrance to
radiologically contaminated area

Clothing adequate for entrance to
radiologically contaminated area

Superior capabilities

Technology is well known and
accepted for characterization of
objects to meet Radioactive Waste
Management Complex waste
acceptance criteria.

ISUGS System was considered
much easier to use

It is much faster and more efficient
in collecting data

It can provide near real-time data.
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SECTION 4
TECHNOLOGY APPLICABILITY AND ALTERNATIVES

Competing Technologies

Baseline Technology

Currently, the radiological characterization process involves the use of a radiation detector on a “extendable
pole” to locate and identify the radiation levels. Samples are collected from objects to identify and quantify
the radionuclides. During the sampling process, a potential for increased worker exposure exists. The
sample collection process requires additional safety precautions to shield the sample and prevent the
spread of contamination during removal and transport to the laboratory for analyses. Analytical results can
take up to three months. This process is tedious and time consuming and creates a secondary waste
stream. There are various manufacturers that produce variations of the instruments used for the baseline
technology.

Other Competing Technologies

Various survey technologies are available such as plastic scintillation, Nal detectors, and germanium
detectors. However, unlike these detectors, the ISUGS technology can be used underwater. Once data
have been recorded on the computer, the file can be downloaded and interpreted through the Canberra
software to visually display characterization results.

Technology Applicability

The innovative technology is fully developed and commercially available. Its superior performance over the
baseline technology makes it a prime candidate for deployment at commercial sites as well as across the
DOE complex.

Patents/Commercialization/Sponsor

The ISUGS System is commercially available from:
Framatome Technologies, Inc.

3315 Old Forest Road, P.O. Box 10935
Lynchburg, VA 24506-0935

Point of Contact: Matthew Hernandez
Phone: (804) 832-2408

Canberra Industries (ISOCS)

800 Research Parkway
Meriden, CT 06450

Point of contact: Carlton Green, (208) 788-8925 cgreen@canberra.com

14



SECTION 5
COST

Introduction

This section compares cost between the innovative and baseline technology for underwater isotopic
characterization of radioactively contaminated equipment. The innovative technology cost is approximately
half of the baseline technology cost for a field screening level of characterization of a test train (i.e., an
experimental fuel-bundle assembly used to test temperature and flow inside the bundle) being stored
underwater.

Methodology

This analysis for underwater isotopic characterization is based on government ownership of the innovative
technology equipment, and the baseline technology consists of laboratory analysis of samples at an onsite
laboratory. Government ownership of the equipment was used in this analysis and the purchase price of the
equipment is included in the cost comparison by developing an hourly rate for using the equipment based on
amortizing the purchase over the anticipated service life of the equipment. The development of the
amortization of the purchase price and hourly rate is described in Appendix B. At this time, Framatome
Technologies, Inc. has not made final decisions about offering the innovative technology as equipment for
purchase or rental. In the event that they proceed with plans for rental and purchase, they have developed
some preliminary prices used in this report.

Prior to beginning the characterization work, the innovative and baseline technology included a scan of the
test train using an underwater survey meter. The innovative technology characterization work consisted of
counting at three locations on the test train and did not include any quality assurance procedures such as
quality assurance samples or a review of the data results for data quality issues. The counting was
performed at the top, midsection, and bottom areas of the test train. The baseline technology
characterization consisted of collecting material from three locations on the test train. The material was
collected using an extendible pole with a hacksaw attachment to cut the material and a catch pan to retrieve
the material to be sampled.

This material was further segmented to provide five samples for laboratory analysis. The baseline
technology included underwater counting, sample collection, and sample preparation. The baseline
technology sampling includes standard quality assurance procedures and data validation. This quality
assurance resulted in an additional sample for quality assurance purposes, and brings the total nhumber of
laboratory analyses for the baseline to six. For safety reasons, segmenting and preparing the samples
required a chemical fume hood. This was not available in the building where the test train was stored, so
the final sample preparation took place in a nearby building that had a hood.

In this demonstration, the vendor's personnel performed the characterization work for the innovative
technology. The vendor's personnel also collected samples for the baseline technology. This cost analysis
assumes that both the innovative technology and the baseline technology use site labor. The crews used in
the cost analysis are based on the test engineer's judgment and include two radiological control
technicians, two equipment operators, and one job supervisor for the innovative technology. The baseline
technology crew is assumed to include one sample technician, one equipment operator, and two
radiological control technicians. The cost analysis is based on the standard labor rates used at the INEEL.
Rates for common construction equipment and vehicles are based on the standard rates that the INEEL
charges projects for use of equipment from its fleet.

In some cases, the activity durations observed during the demonstration do not represent the cost of typical
work because of the artificial effects imposed on the work. These artificial effects are the result of the need
to collect data, first-time use of the equipment at the INEEL, and other effects associated with the
demonstration. In these cases, the observed durations are adjusted before using them in the cost analysis.
An example of this type of artificial effect on the work involved a situation in which the computer equipment
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was moved from one location to another to be closer to the work and allow easier viewing of the underwater
area. This also required changing the length of the connector cables and recalibration because of the
changed cable length. The time spent moving the computer and adjusting the cables was not included in
the cost analysis.

In some cases, events occurred during the demonstration that are typical of normal work; but these events
were not related to the technology and tended to distract or overly complicate the comparison of technology
costs. These types of events were not included in the cost analysis. Examples include breakdown of the
continuous air monitors that required work shutdown, tangling of the bridge-crane cables as the objects
underwater were moved, and delays to work due to radiological control technicians being unavailable.

Additional details of the basis of the cost analysis for the waste stockpile characterization are described in
Appendix B.

Cost Analysis

Costs to Procure Innovative Equipment

There are several alternatives available for acquiring the innovative technology. The costs associated with
these acquisition alternatives are indicated in Table 3.

Table 3. Innovative technology costs.

Acquisition Option Item Description Cost
Purchase Detector and watertight case $200,000
Rent equipment Detector and watertight case $2,200/day
Vendor-provided service Crew and equipment $3,830/day

Note: Rates shown are preliminary; actual rates will vary.

Unit and Fixed Costs

Table 4 shows unit costs, fixed costs, and production rates for the innovative and baseline technologies.
The fixed costs are the sum of the line items shown in Appendix B (Table B-2 and B-3) that do not vary
directly with the size of the job. The unit costs are the sum of the line items shown in Table B-2 and B-3
that do vary with the size of the job. For the innovative technology, this sum is divided by the number of
locations scanned (three). The sum is divided by the number of samples collected (five) for the baseline
technology unit cost.

Table 4. Summary of unit and fixed costs.

COST ELEMENT INNOVATIVE COST BASELINE COST
Fixed Costs $4,037.93 $1,400.02
Unit Costs $889.33 each scan $2,855.41 each sample

The fixed costs for the innovative technology include the following line items shown in Table B-3: Setup of
the underwater table, shipping the ISUGS System, transporting the ISUGS System to the work area,
assembly and mounting, nitrogen charging and calibrating, rigging and lifting, positioning the ISUGS System
in the pool, the ISUGS System cooldown period after charging with nitrogen, raising the ISUGS System
from the pool, deconning the equipment, returning the equipment to storage, packing and transporting the
ISUGS System.

The unit cost for the innovative technology includes the following line items shown on Table B-3: Prejob
briefing, don personal protective equipment (PPE), move object to table, RO-7 survey object location, ISUGS
System scan object location, return object to origin, solid waste transport, disposal fee and taxes.

The fixed costs for the baseline technology include the following line items shown in Table B-2: Setup of the

underwater table, transport to work area, prepare laboratory fume hood to prepare samples, transport to the
hood, pack/deliver samples, solid waste transport, disposal fee, and taxes.
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The unit cost for the baseline technology includes the following line items shown in Table-B-2: Pre-job
briefing, don PPE, move object to table, survey location on object, rig object for cutting, cut samples from
object, return object to origin, doff PPE and exit, don PPE for hood area, size samples in hood, doff PPE
and exit, lab analysis of samples and sample validation.

Break-Even Point

The costs for the innovative technology and baseline technology for work similar to the demonstration are
shown in Figure 5. At the point where the lines cross, the technologies are approximately equal for cost
effectiveness. As shown in Figure 5, the innovative technology is more cost effective beyond the break-even
point.
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Samples/Scans

Figure 5. Break-even analysis.

Payback Analyses

For cases in which the innovative technology is purchased, the savings over the baseline technology is
approximately $2,990/location scanned over the baseline technology for characterizing one piece of
equipment per job and by scanning at three locations on each piece of equipment. At this rate of savings,
approximately 67 scans are required to recover the purchase price of the innovative technology equipment
($200,000/$2,990 per scan = 67 scans).

Observed Costs for Demonstration

Figure 6 summarizes the observed costs for the innovative and baseline technologies based on
characterizing one piece of equipment by scanning at three locations with the innovative technology and by
laboratory analysis of six samples for the baseline. Details of these costs are shown in Appendix B and
include Tables B-2 and B-3, which can be used to compute site-specific cost by adjusting for different labor
rates, crew makeup, etc.
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Figure 6. Summary of technology costs.

Cost Conclusions

The innovative technology costs for “Investigation and Monitoring/Sample Collection” (work breakdown
structure 4.07.14) are primarily fixed costs associated with setup and work preparations for a job consisting
of characterizing one piece of equipment. As the size of the job increases, the fixed costs remain relatively
constant and are less of a factor in the total cost. Consequently, the comparison of the innovative
technology to the baseline technology is sensitive to the job size. For a job that requires characterizing 10
pieces of equipment, the innovative technology would cost approximately one-fifth the amount of using the
baseline technology for characterization performed similarly to this demonstration. In addition to job size,
the cost of sample collection for the baseline can vary because of the following site-specific requirements:

Type of material sampled (snipping of a wire takes a couple of minutes compared with sawing off a
structural member, which can take one hour)

Number of samples needed to characterize a single piece of equipment (three locations for five samples
were used in these demonstrations, but more samples or fewer samples may be collected for real work
situations)

The type of isotopic analyses required (this cost analysis is based on each sample being analyzed for
gross alpha, carbon-14, iron-55, nickel-59/63, strontium-90, technetium-99, and gamma isotopes, and
more analyses or fewer may be required in real work situations).

The innovative technology's quality assurance work procedures were not as rigorous as the procedures used
for the baseline technology. For work situations requiring rigorous quality assurance procedures, the cost of
the innovative technology quality assurance will be greater. This affects cost comparison with the baseline
technology.

Work situations that favor using the baseline technology are listed below:
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Few samples for each piece of equipment sampled (for example, three rather than the five used in this
demonstration)

Fewer types of analyses for each sample (for example, three analyses rather than the seven used in
this demonstration)

Rigorous quality assurance required (assume collection of at least one sample for laboratory analysis).

In this situation, the baseline technology and innovative technology are approximately equal in cost for
characterizing one piece of equipment. For the situation in which rigorous quality assurance and
characterization of 10 pieces of equipment are required, the innovative technology is two-thirds the cost of
the baseline technology.

The innovative technology and baseline technology costs for “Materials Handling/Transportation” (work
breakdown structure 4.13) and “Disposal Facility” (work breakdown structure 4.32) may vary in cost from
one DOE site to the next. But the variation in these costs is not anticipated to affect the cost comparison
between the innovative technology and the baseline technology.

The innovative technology cost savings over the baseline technology will vary depending on the site-specific
requirements of the work. For most real work situations, the innovative technology should cost one-half to
two-thirds that of the baseline and may save significantly more if the work is especially adverse to the
baseline (many samples required for each piece of equipment and many isotopic analyses) or if the quality
assurance requirements are not rigorous.
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SECTION 6
REGULATORY AND POLICY ISSUES

Regulatory Considerations

The ISUGS System meets the requirements for 10 CFR, Chapter Ill, DOE, Part 835, “Occupational
Radiation Protection.” It also meets the requirements specified in DOE-STD-1098-99, “Radiological Control,”
dated July 1999. For this demonstration, a test plan and the technical procedure requirement covered the
use of the ISUGS System under the INEEL Large-Scale Demonstration and Deployment Project. The
ISUGS unit was considered to be radioactively contaminated, so it was packaged and transported in
accordance with Department of Transportation hazardous material requirements.

Safety, Risks, Benefits, and Community Reaction

The safety issue associated with the use of the ISUGS System is primarily moving the instrument to the
canal area and lowering it into the water for characterization surveys. Engineers use a wall-mounted bracket
and a local electrical hoist to carefully move the instrument and its shielding and other components.
Minimal risks associated with moving the ISUGS System are acceptable to the public.
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SECTION 7
LESSONS LEARNED

Implementation Considerations

The ISUGS technology is mature and provided meaningful, near real-time survey data during the INEEL
demonstration. Operating the unit required vendor support, which was part of the service provided under the
contract. According to users and recipients of the data, the technology is much faster and easier to use
than the baseline technologies of surveying and sampling. The system provides better quality
documentation including isotopic results. Items that should be considered before implementing the ISUGS
System include the following:

Daily instrument checks on the detector to ensure the ISOCS is performing properly

Preventative maintenance on the detector and underwater components.

Technology Limitations and Needs for Future Development

As mentioned above, this demonstration proceeded successfully. The ISUGS technology was able to
characterize objects underwater and served to enhance the scaling factors in use at the INEEL for
packaging waste for disposal at the Radioactive Waste Management Complex. The ISUGS technology is
limited to underwater applications and should not be deployed directly over fuel rods due to concerns over
accidental breakage. Another limitation is objects which cannot be moved to the ISUGS unit for scanning
due to weight, size, radiation and safety concerns, or deteriorating condition. Some objects could break
when moved within the pool water.

Technology Selection Considerations

Based on the INEEL demonstration and the information provided in Appendix B, the ISUGS technology is a
better method for conducting underwater characterization measurements than the baseline technologies of
surveying and sampling. The ISUGS technology can provide better coverage of the objects being
characterized underwater and provides near real-time isotopic results.

The technology is available as a service from the vendor if the end user cannot afford to purchase ISUGS or
does not have sufficient work scope to justify purchase of the ISUGS at $200,000.
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APPENDIX B
COST COMPARISON

Basis of Estimated Cost

The activity titles shown in this cost analysis come from work observation. In the estimate, the activities are
grouped under higher-level work titles per the work breakdown structure shown in the Environmental Cost
Element Structure.

Costs shown in this analysis are computed from observed duration and hourly rates for the crew and
equipment. The following assumptions were used in computing the hourly rates:

This cost analysis assumes innovative technology is owned by the government.

The hourly rates for government-owned equipment that has no standard fleet rates are based on general
guidance contained in Office of Management and Budget Circular A-94, “Cost Effectiveness Analysis.”
This involves amortizing the purchase price of the equipment over its anticipated service life. It also
includes a procurement cost of 5.2% of the purchase price and annual maintenance costs. A service
life of five years is assumed for the innovative technology equipment.

Such equipment as vehicles used in the course of the demonstration is commonly included in the site
motor pool. Equipment rates for these vehicles stem from standard fleet rates at the INEEL.

The standard labor rates established by the INEEL are used in this estimate and include salary, fringe,
department overhead, material-handling markup, and facility service-center markup.

Equipment and labor rates do not include the Bechtel BWXT Idaho, LLC general and administrative
markups. These markups are omitted from this analysis to facilitate understanding and comparison
with costs for the individual site. General and administrative rates for each DOE site vary in magnitude
and in the way they are applied. Decision makers seeking site-specific costs can apply their site’s
rates to this analysis without having to first back out the rates used at the INEEL.

The analysis does not include costs for oversight engineering, quality assurance, administrative costs for the
demonstration, or work plan preparation.

Activity Descriptions

The scope, computation of production rates, and assumptions (if any) for each work activity are described in
this section.

Investigations and Monitoring/Sample Collection, Contaminated Building/Structure Samples

SET UP UNDERWATER TABLE: This activity includes placing a work platform in the underwater area near
the objects to be surveyed. The table will support the ISUGS System in the innovative technology portion of
the demonstration and support the object being sampled in the baseline technology portion of the
demonstration. The time required for this activity is based on the judgment of the test engineer.

SHIP ISUGS SYSTEM: This activity is observed costs for shipping the ISUGS System from Lynchburg,
Virginia, to Idaho Falls, Idaho, and back.

TRANSPORT TO WORK AREA: This activity includes picking up the ISUGS System from the warehouse
in the case of the innovative technology and transporting the baseline technology tools and equipment from
a storage facility to the work area. The time required for this activity is based on the judgment of the test
engineer.
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PREJOB BRIEFING: The duration of the prejob safety meeting is based on the observed time for the
demonstration. The labor costs for this activity are based on an assumed crew rather than the actual
demonstration participants, and all subsequent activities are based on the assumed crew.

DON PPE AND ENTER: This activity includes the labor and material cost for donning the articles of
clothing listed in Table B-1 and entry into the radiological control zone. The radiological control technician
who allows the crew into and out of the radiological control zone and the job supervisor do not enter the
zone with the crew (do not don or doff PPE). In the case of the baseline, there is an entry event for
collecting samples and a later entry event, in another location, to prepare the samples for laboratory
analysis. The estimates assume that the workers leave the radiological control zone for lunch breaks, and
this requires an additional doffing and donning of PPE.

Table B-1. Cost for PPE (per man/day).

Cost Each Number of Cost Each Number Cost Per
Equipment Times Used Time Used | Used Per Day
Before % Day %
Discarded

Boot covers each $0.19 1 $0.19 4 $0.76
Rubber boots with liner pair $35.30 50 $0.71 1 $0.71
Glove liners pr. (cotton inner) $0.40 1 $0.40 2 $0.80
Rubber gloves pair (outer) $1.20 1 $1.20 2 $2.40
Coveralls (white Tyvek) $3.30 1 $3.30 2 $6.60
Hood $0.85 1 $0.85 2 $1.70
Hard hat $11.45 30 $0.38 1 $0.38
Safety glasses $4.80 30 $0.16 1 $0.16
TOTAL COST/DAY/PERSON $13.51

ASSEMBLE AND MOUNT: This activity applies only to the innovative technology and includes assembly of
the detector, checking connections, and mounting in the watertight housing. The time required for this
activity is based on the duration observed in the demonstration.

NITROGEN CHARGE AND CALIBRATE: This activity applies only to the innovative technology and includes
charging ISUGS with nitrogen and calibrating the detector. This is performed at 36-48 hour intervals. The
time required for this activity is based on the duration observed in the demonstration.

RIG FOR LIFTING: This activity applies only to the innovative technology and includes attaching cables that
allow ISUGS to be lifted and moved using the bridge crane. The time required for this activity is based on
the duration observed in the demonstration.

POSITION ISUGS SYSTEM IN WATER: This activity applies only to the innovative technology and includes
placing the ISUGS System on the underwater table. The time required for this activity is based on the
duration observed in the demonstration.

ISUGS SYSTEM COOLDOWN: This activity applies only to the innovative technology and includes allowing
the ISUGS System to reach equilibrium with the water temperature. The time required for this activity is
based on the duration observed in the demonstration.

MOVE OBJECT TO TABLE: This activity apples to both the innovative technology and the baseline
technology and includes attaching cables to the test train and moving the test train to the underwater table
by means of the bridge crane. The time required for this activity is based on the duration observed in the
demonstration for moving the test train.

RO-7 SURVEY OF OBJECT LOCATIONS: This activity includes counting at selected locations on the test

train using the RO-7 underwater survey meter. In the case of the innovative technology, the locations are
the top, midsection, and bottom of the test train. Three locations were surveyed for the baseline technology
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at the locations to be sampled. The time required for this activity is based on the overall average time
required for an RO-7 count that was observed over the course of the demonstration.

ISUGS SYSTEM SCAN OBJECT LOCATION: This activity applies only to the innovative technology and
includes ISUGS System counts at the top, midsection and bottom of the test train. The time required for
this activity is based on the duration observed in the demonstration.

RIG OBJECT FOR CUTTING: This activity applies only to the baseline technology and includes attaching
the test train to the underwater table in a way that keeps the test train from moving while the samples are
cut. The time required for this activity is based on the duration observed in the demonstration.

CUT SAMPLES FROM OBJECT: This activity applies only to the baseline technology and includes using a
hacksaw attached to a pole, and other methods, to cut three samples from the test train. The time required
for this activity is based on the duration observed in the demonstration.

RETURN OBJECT TO ORIGIN: This activity applies to both the innovative technology and the baseline
technology and includes using the bridge crane to move the test train back to the original position in which it
was stored. The time required for this activity is based on the duration observed in the demonstration.

RAISE ISUGS SYSTEM: This activity applies only to the innovative technology and includes removing the
ISUGS System from the water. The time required for this activity is based on the duration observed in the
demonstration.

DOFF PPE: This activity applies to both the innovative technology and the baseline technology and
includes the labor costs for doffing PPE and is based on the duration observed in the demonstration.

DECONTAMINATE EQUIPMENT: This activity includes decontamination of the ISUGS System for free
release. The time required for this activity is based on the duration observed in the demonstration.

RETURN EQUIPMENT TO STORAGE: This activity includes transporting the equipment back to the
storage area and unloading it. In the case of the innovative technology, this activity applies to the
miscellaneous site-owned equipment needed for the demonstration and does not include costs for the
ISUGS System. The activity duration is based on the test engineer's judgment.

PACK AND TRANSPORT ISUGS SYSTEM: This activity includes packing the ISUGS System in
preparation for transport to the warehouse. The activity duration is based on the test engineer's judgment.

Sample Management/Data Validation/Data Evaluation (WBS 4.09)

The activities shown for Sample Management/Data Validation/Data Evaluation apply only to the baseline
technology.

TRANSPORT TO HOOD: This includes transporting the samples to a different building with a chemical
fume hood that will accommodate preparation of the samples for analysis. The time required for this activity
is based on the duration observed in the demonstration.

DON PPE (FOR ENTRY TO THE AREA WITH THE HOOD): This activity includes donning PPE for entry
into the radiation control area where the chemical fume hood is located. The PPE used is shown in
Table B-1. The time required is based on the duration observed during the demonstration.

PREPARE HOOD: This activity includes preparing the hood for segmenting the samples. The time required
is based on the duration observed during the demonstration.

SIZE SAMPLES IN HOOD: This activity includes segmenting the three samples collected from the test

train into five samples and preparing a quality assurance sample (total of six samples). The time required is
based on the duration observed during the demonstration.
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DOFF PPE: This activity includes the labor costs for doffing PPE and is based on the times experienced for
previous demonstrations.

PACK/DELIVER SAMPLES: This activity includes packing and transporting samples to an onsite
laboratory for analysis. The activity duration used in the cost analysis is based on the test engineer's
judgment.

SAMPLE LABORATORY ANALYSIS: This activity includes the fee for performing the following isotopic
analyses for each sample:

Gross alpha

Carbon-14

Iron-55

Nickel-59/63

Strontium-90

Technetium-99

Gamma Isotopes

The fee amount used in this cost analysis is based on laboratory fees at the INEEL.

SAMPLE VALIDATION: This activity includes validation of the lab analysis data for all the samples for the
baseline technology. The amount of effort assumed in this cost analysis for the validation of the baseline
data is based on typical validation times for other projects where three hours of review is required per
sample.

Components Handling/Transportation (WBS 4.32)

SOLID WASTE TRANSPORT: This activity applies to both the innovative technology and the baseline
technology and includes loading the waste onto a truck, transporting it to the disposal area, and unloading
the waste. The activity requires 1 hour to load, 1/2 hour to transport, and 1 hour to unload for each trip
based on previous experience at the INEEL.

Disposal Facility, Disposal Fees, and Taxes (WBS 4.13)

DISPOSAL: The laboratory analysis fee includes the cost of returning the sample remains. That effort is
not shown as a separate cost in this analysis. This cost is for disposal of PPE used in the course of the
work and is based on the assumption that each worker generates 0.66 cubic feet of waste per day. For
both the innovative technology and the baseline technology, there are three workers that don PPE for each
day of work. Disposal costs at the INEEL are assumed to be $150 per cubic foot of waste based on historic
costs observed at the INEEL for operation of the disposal cell. These costs do not include costs for
transportation, packaging, disposal facility closure, or long-term maintenance and surveillance.

Cost Estimate Details

The cost analysis details are summarized in Tables B-2 and B-3. The tables break out each member of the
crew, each labor rate, each piece of equipment used, each equipment rate, each activity duration, and all
production rates so that site-specific differences in these items can be identified and a site-specific cost
estimate can be developed.
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Table B-2. Baseline technology cost summary.

Computation of Unit Cost
Unit/ Work Breakdown Unit Unit Cost tit Total Cost » c ¢
Fixed Structure ni $/Unit Quantity otal Cos Duration Labor Item $/hr Equipment Items $/hr Other omments
EE§I Prod Rate !hr! $
Facilitv Deactivation. Decommissionina. & Dismantlement Total Cost = $ 15.677.09
INVESTIGATIONS AND MONITORING/SAMPIE COILECTION, CONTAMINATED BUIIDING/STRUCTURES SAMPIFS (WBS 4. 07 .14) Subtotal = $ 2.648 81
Fixed |Set Up Underwater Table s 1.196 .00 113 1.196.00 80012 ST _2RCT 148 838302 S M 062
Fixed ITransportto Work Area Is 41.16 113 41.16 05012 ST 77.340P MT RO7 4.98
Unit Pre-Job Briefing ea da 102.93 1l13$ 102.93 0.50JST. JS, 2RCT,. EO] 198.84IMT, RO7, 2SM. CAM 7.02
Unit Don PPE (canal samopling) ea 143 .46 21 3 286.92 Q50IST JS 2RCT _FO 198 84M0MT RO7 2SM._CAM 2.02 40531813 51/PPFX3=$40.53
Unit Move Object to Table ea 105.33 il 105.33 0.50)JST. JS. 2RCT. EO] 198.84MT . RO7.2SM.CAM.BC 11.81
Unit Survev loc on QObiject ea 17.55 313 52 .66 008IST JS 2RCT _EQ 198 840MT RO7 . 2SM CAM BC 11.81
Lnit Rig Obiect for Cutting ea 193.10 113 193.10 Q. 921ST JS 2RCT _FO 198 84MMT RO7 2SM CAM BC 11.81
Unit Cut Samples from Object ea 157.99 313 473,906 Q. 781ST _JS 2RCT _FO 198 84MMT RO7 2SM CAM BC 11.81
Unit Return Object to Origin ea D2 .66 113 52 .66 Q251ST JS 2RCT _EQ 198 840MT RO7 . 2SM CAM BC 11.81
Unit Doff PPF and Fxit ea 51.47 21 3 102 .93 Q201ST JS _2RCT _FQO 198 840MT RO7 2SM _CAM 2.02
Eixed JRetyrn Fguipment to Stor s 41.16 11$ 41,16 Q. 5012 ST 27.341P MT RQO7 4.98
SAMPILE MANAGEMENT/DATA VALIDATION/DATA EVALUATION (WBS 4 09) Subtotal = $ 12.508 05
Eixed ITransportto Hood ea 13.16 113 13.16 01712ST 77.3410P 1.62
Unit Don PPE (hood area) £a 44 .35 1138 44 35 0221235 T 27 340MT HD 2.64 27 021813 51/persondayx?
Eixed IPrepare Hood ea 49 .32 113 49 32 0. 6212ST 77 . 344MT HD 2.64
Unit Size Samples in Hood ea 17.33 619 103.97 0.2212ST 77.34MMT_HD 2.64
Unit Doff PPE and Fxit ea 13.33 118 13.33 Q17125 T 27 . 340MT _HD 2.64
Fixed JPack/Deliver Samples Is 59.22 113 59.22 0.75]2ST 17.343P 1.62
Unit Lab Apalvsis of Samples ea 1.890.00 6l $ 11.340.00 1890 001 ab fee ea sample
Linit Sample Validation ea 147 .45 613 884 70 3.001CH 49 .15
MATERIALS HANDIING/TRANSPORTATION (WBS 4.32) Subtotal = $ 223.23
Unit Solid Waste Transport I s I 223 ?’%I 1 I $ 22323 I I 2 ‘SOITD LB _1/4 FQ I 75 Q7IFR 1/4F1 I 13 '%'%I I
DISPOSA| FACIIITY DISPOSAI FFFS AND TAXFS (WBS 4.13) Subtotal = $ 297 .00
unit__|Disposal Fees & Taxes | cf | 150.00] 1.08]s 297.00 | | | | | | | 150]0.66cf/dayX1 day X3
lLabor and Fayipment Rates used to Compute Unit Cost
Rate Abbre- Rate Abbrev- . Abbrev- . Rate Abbrev-
Crew Item $/hr viation Crew Item ¢/hr iation Equipment Item Rate $/hr iation Equipment Item $/hr iation
Sampling Technician 38.67 ST Equipment Operator 37.100EO Mis Tools (hacksaw, etc.) 1.57MT Underwater RO-7 1.79]JRO7
hemist 49 15 CH Truck Driver 34 358TD Pickun 1.620P Hood 1. 074HD
Fadiation Control Tech 35.77 RCT Laborer 32.34J1 B Flatbed Truck 12.50§FB Continuous Air Monitor 3.04JCAM
Job Supervisor 51.53 ]S Survev Meter 0. 314SM Bridge Crane 4 791BC
Eork Liff 3. 300F L
Notes:

1. Unit cost = (labor + equipment rate) ~ duration + other costs, or = (labor + equipment rate)/production rate + other costs.
2. Abbreviations for units: Is = lump sum, ea = each.
3. Other abbreviations: PPE = personal protective equipment, Decon = decontaminate, Loc = location, Equip = equipment, Tech = technician, Prod = production.
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Table B-3. Innovative technology cost summary.

Computation of Unit Cost
Fixed Work Breakdown . Unit Cost .
Unit Structure Unit $/Unit Quantity| Total Cost Duration Labor ltem Shr Equipment ltems $/hr Other Comments
Prod Rate| hr $
Total Cost = $ 6.705.92
INVESTIGATIONS AND MONITORING/SAMPLE COIL L ECTION, CONTAMINATED BUII DING/STRUCTURES SAMPI ES (WBS 4.07.14) Subtotal = $ 5.882.69
Fixed §Set Up Underwater Table Is 1.094. 72 s 100472 8.0082 1B, 2RCT 136.2212SM 062
Fixed kTransport to Work Areq IS 35.01 11 $ 35.01 [0<10] PAN:S 64.681P MT _RO7IS 105 33
Unit  1Pre-Joh Briefing ea da 152 32 21 § 30464 050L1S 2RCT 2F0 197 27IMT _RQ7 2SM_CAM IS 107.37
Unit §Don PPE (canal samplingll _ea 192.85 41 $ 271,40 Q50L1S 2RCT 2F0 197.27IMT . RQ7, 2SM,_CAM.IS 107.37 40531513 51/PPE X 3=34053
Fixed JAssemble & Maunt ea Z61 60 s Z61.60 250011S 2RCT 2F0 197 27IMT RQO7 2SM CAMIS 10737
Fixed IN Charge & Calibrate oa Z6.14 1ls Z6.16 025018 oRCT oFN0 197 27IMT _RQO7 2SM CAMIS 107.37
Fixed IRiq for Lifting 2a 180 48 1ls 18048 05311 ORCT 2EQ 197 27lMT RO72aM CAMBC IS 11212
Fixed JPosition ISUGS in Water ea 10313 s 10313 03311S 2RCT . 2FO 197 27IMT RO72SM.CAM BCIS] 11212
Fixed JISUGS Cool Down ea 1.237.56 s 123756 4.0001S, 2RCT, 2FO 197 27IMT.RO7 2SM.CAM.BC.IS] 11212
|Unit §Move Obiect to Table ea 154.70 11 s 154,70 0.5001S, 2RCT, 2FO 197 27IMT.RO7 2SM.CAM.BC.IS] 11212
|Unit  BRO7 Survev Obiectl oc ea 25.78 g 7735 0.0811S _2RCT 2FO 197 27IMT . RO7 2SM.CAMBCIS] 11212
Unit JISUG Scan Obiect L oc ea 51.57, 3l s 154.70 01701JS _2RCT. 2EQ 197 27IMT RO7.2SM.CAMBCIS| 11212
lUnit IReturn Object to Origin ea 77.35 s 7735 02511S, 2RCT, 2FO 197 27IMT.RO7 2SM.CAM.BC.IS] 11212
Fixed JRaise ISUGS ea 77.35 s 77.35 02511S, 2RCT, 2FO 197 27IMT.RO7 2SM.CAM.BC.IS] 11212
Unit §Doff PPE and Exit ea 7616 4 3 30464 02501S 2RCT 2FO 197 27IMT. RO7 2SM. CAMIS 10737
Fixed §Decon Eguipment Is 336.92 s 336.92 200IRCT. IB 68.1111S 10035
Fixed JReturn Fauip, to Storage Is 85.01 us 85.01 050121B 64.681P. MT, RO7. IS 10533
MATERIALS HANDI ING/TRANSPORTATION (WBS 4.32) Subtotal = $ 22323
Unit_|Solid Wasfe Transnort Is 223 23l s 20323 |  osolipimimeo | 7597lem 1ap1 1333l |
DISPOSA| FACILITY. DISPOSAI FEES AND TAXES (WBS 4.13) Subtotal = $ 600.00
IV I | | | [
Labor and Fauyipment Rates used to Comopute Unit Cost.
Rate Abbre- Rate |Abbrev- ] Abbrev- ] Rate | Abbrev-
Crew Item S/hr viation Crew Item wme liation Equipment Item Rate $/hr jation Equipment Item $hr jation
Samplinag Technician 3867 IST Eauipment Qperator 37101FO Mis Tools (hacksaw. etc) 1.57IMT Undenvater RQO-7 1.791RQ7
Laborer 3234 |IB Truck Driver 34351TD Pickup 1.621P Hood 1.071HD
Radiation Control Tech 3577 IRCT ISUGS 100.3511S Cantinuous Air Monitor 3.041CAM
Job Supervisor 5153 |JS Survey Meter 0.31|SM Bridage Crane 4.75|BC
Elat Bed Tryck 12 SOILER Eqork | jft 3 30| F|
Notes:

1. Unit cost = (labor + equipment rate) ~ duration + other costs, or = (labor + equipment rate)/production rate + other costs.
2. Abbreviations for units: Is = lump sum, ea = each, loc = location, ft® = cubic feet.
3. Other abbreviations: PPE = personal protective equipment, Decon = decontaminate, Loc = location, Equip = equipment, Prod = production, Tech = technician, N = nitrogen.
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Cost Conclusions

The innovative technology costs for “Investigation and Monitoring/Sample Collection” (work breakdown
structure 4.07.14) are primarily fixed costs associated with setup and work preparations for a job consisting
of characterizing one piece of equipment. As the size of the job increases, the fixed costs remain relatively
constant and are less of a factor in the total cost. Consequently, the comparison of the innovative
technology with the baseline technology is sensitive to the job size. For a job that requires characterizing
10 pieces of equipment, the innovative technology would cost approximately one-fifth the amount of using
the baseline technology for characterization performed similarly to this demonstration. In addition to job
size, the cost of sample collection for the baseline will vary in real work situations because of the following
site-specific requirements:

Type of material sampled (snipping of a wire takes a couple of minutes compared with sawing off a
structural member, which can take one hour)

Number of samples needed to characterize a single piece of equipment (three locations for five samples
were used in these demonstrations, but more samples or fewer samples may be collected for real work
situations)

The type of isotopic analyses required (this cost analysis is based on each sample being analyzed for
gross alpha, carbon-14, iron-55, nickel-59/63, strontium-90, technetium-99, and gamma isotopes, and
more analyses or fewer may be required in real work situations).

The innovative technology's quality assurance work procedures were not as rigorous as the procedures used
for the baseline technology. For work situations requiring rigorous quality assurance procedures, the cost of
the innovative technology quality assurance will be greater. This affects cost comparison with the baseline
technology.

Work situations that favor using the baseline technology are listed below:

Few samples for each piece of equipment sampled (for example, three rather than the five used in this
demonstration)

Fewer types of analyses for each sample (for example, three analyses rather than the seven used in
this demonstration)

Rigorous quality assurance required (assume collection of at least one sample for laboratory analysis).

In this situation, the baseline technology and innovative technology are approximately equal in cost for
characterizing one piece of equipment. For the situation in which rigorous quality assurance and
characterization of 10 pieces of equipment is required, the innovative technology is two-thirds the cost of
the baseline technology.

The innovative technology and baseline technology costs for “Components Handling/Transportation” (work
breakdown structure 4.13) and “Disposal Facility” (work breakdown structure 4.32) may vary in cost from
one DOE site to the next. But the variation in these costs is not anticipated to affect the cost comparison
between the innovative technology and the baseline technology.

The innovative technology cost savings over the baseline technology will vary depending on the site-specific
requirements of the work. For most real work situations, the innovative technology should cost one-half to
two-thirds that of the baseline and may save significantly more if the work is especially adverse to the
baseline (many samples required for each piece of equipment and many isotopic analyses) or if the quality
assurance requirements are not rigorous.
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CFR
D&D
DOE
INEEL
ISOCS
ISUGS
Nal
OST
PPE

APPENDIX C
ACRONYMS AND ABBREVIATIONS

Code of Federal Regulations

decontamination and decommissioning

Department of Energy

Idaho National Engineering and Environmental Laboratory
In Situ Object Counting System

In Situ Underwater Gamma Spectroscopy

sodium iodide

Office of Science and Technology

personal protective equipment
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